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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 28 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is being issued as a Unilateral Change Order under the

Changes Clause at I-79 of this contract.

2. Pursuant to the Changes Clause, FAR 52.243-2 ALT. II and in addition to Section C.9.6, the contractor shall provide the necessary

parts to assist in the prevention of Stryker vehicles from being deadlined at all TRADOC sites.

3. The total estimated cost to perform the above change to the scope of work, inclusive of fee is $638,650. The funded CLIN 0001AQ has

been added to the contract in the amount of $638,650.

4. If any of the above changes cause an increase or decrease in the estimated cost of, or the time required for, performance of any part

of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of this

contract, the Contracting Officer shall make an equitable adjustment in the --

(1) Estimated Cost, delivery or completion schedule, or both;

(2) Amount of any fixed fee; and

(3) Other affected terms and shall modify the contract accordingly

5. The contractor shall assert its right to an adjustment under this clause within 30 days from the effective date of this Modification

28.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a proposal

submitted before final payment of the contract.

6. Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse the

Contractor from proceeding with the contract as changed.

7. Notwithstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be increased

or considered to be increased except by specific written modification of the contract indicating the new contract estimated cost. Until

this modification is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in

the Limitation of Cost of Limitation of Funds clause of this Contract.

8. As a result of this Modification 28, the total obligated amount for this Modification against Delivery Order 0019 under Contract

W56HZV-07-D-M112 is increased by $638,650.

9. Except as stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0030 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SECURITY CLASS: Unclassified

0001AQ        SERVICES LINE ITEM                                                                           $        638,650.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DELTA ASL FOR TRADOC

              PRON: X17GX405X1    PRON AMD: 02    ACRN: AM

              AMS CD: 31107180005

Estimated Cost:        $586,976

FCCM:                  $    314

Fixed Fee:             $ 51,360                       ________

CPFF:                  $638,650

CLIN 0001AQ added by Mod 28

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-FEB-2008

                            $       638,650.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AQ  X17GX405X1             AM       2        $               0.00  $         638,650.00            $         638,650.00

        31107180005                   7GXP47

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         638,650.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AM        21   72033000075R5R07P31107125FB  S20113                W56HZV           $         638,650.00                                                                                                          __________________

                                                                                          NET CHANGE    $         638,650.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     270,462,522.00              $         638,650.00              $     271,101,172.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AM       21  070920330000     S20113  75R5R073110718000525FB              7GXP47S20113  W56HZV
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